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OCTOBER 11, 1985 SDMS DocID 271300

POLREP #2, SOUTH BANK NASHUA RIVER
ASBESTOS SITE CLEAN-UP

NASHUA, NEW HAMPHSIRE
ASBESTOS
UNKNOWN
GROUND, AIR, WATER
POTENTIAL MAJOR
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

SITUATION;

CLEAN-UP BEGAN ON OCTOBER 7, 1985 ALONG THE SOUTH BANK OF THE NASHUA
RIVER WITH O.H. MATERIALS OF HOPKINGTON, M.A. AS THE PRIME CONTRACTOR.

ACTIONS;

DATE: MONDAY, OCTOBER 7, 1985

- LETTERS ARE DELIVERED TO AREA RESIDENTS INFORMING THEM THAT WORK WOULD
BEGIN ON OCTOBER 7, 1985.

- ALL EQUIPMENT AND THE DECONTAMINATION TRAILER IS MOBILIZED ON SITE.
- ALL TREE AND BRUSH CLEARING FOR THE FENCE INSTALLATION IS COMPLETED.

DATE: TUESDAY, OCTOBER 8, 1985

- A TOTAL OF 17 MAJOR EXPOSED AREAS OF ASBESTOS ALONG THE BANK ARE
IDENTIFIED AND MARKED.

- BEGAN COVERING EXPOSED AREAS OF ASBESTOS WITH GEOTEXTILE FABRIC.

DATE: THURSDAY, OCTOBER 10, 1985

- ALL 17 AREAS OF EXPOSED ASBESTOS HAVE BEEN COVERED WITH GEOTEXTILE
FABRIC TO PROVIDE TEMPORARY COVER.

- DECONTAMINATION TRAILER IS DEMOBILIZED.
- FENCE UNLIMITED OF SALEM, N.H. IS SELECTED AS THE FENCE SUBCONTRACTOR.
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FUTURE PLANS;

- MAINTAIN SITE SECURITY ON A TWENTY-FOUR HOUR BASIS FOR THE REMAINDER
OF THE JOB.

- INSTALL 6 FOOT HIGH TEMPORARY SECURITY FENCE AND POST HAZARDOUS
WARNING SIGNS AROUND THE PERIMETER OF THE SITE (ESTIMATED TO BE
COMPLETED 10/17/85).

- SITE DEMOBILIZATION (ESTIMATED TO BE 10/17/85).

FINANCIAL; (TOTAL CEILING $200,000)

CEILING OBLIGATED BALANCE

ERGS $115,000 $10,040 $104,960

T.A.T. $40,000 $1,870 $38,130

U.S. ARMY CORPS OF ENGINEERS $15,000 (to be obligated for future design work)

U.S. EPA $30,000 $3,200

CASE PENDS



POLREP DISTRIBUTION LIST
Polrep: 2
Date: 10/11/85
Site: SOUTH BANK

X National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 NASHUA, N.H.

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

t

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON P F P F I V ^ H[ \ i_ \*s I— I v v« _•-

X Edward Conley -,..... ,

X Donald Berger ,. ., .
R. ,,' 1 1

X Paul Groulx (OSC job file) original C/r-Cl; C/ ;cG!'-'si.'L CCiih

X POLREP FILE (office copy)

OTHERS

John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington, D.C. 20460


